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The entire line was open. for travel on’ the 25th day of August,
I,S?I?hg sgpermte‘ndeht‘ states, {page 114,) that the execution of the
whole ling, 1,991,352 cubic yards, which was. handled at a gost of
¢664,530 08, or at the average cost 33 87.100 cents a yard, inclusive
of grubbing, clearing and transportation.” . B
Certain changes were made in the line at the final staking out for -
contract, which lessened the quantity to be excavated 82,285 yards
below that contained in the estimate; and if addition be made for
this, ot the rate of 33 31.100 cents per yard, the actual cost, in case
ihis saving had not been made, would have been $691,988568.. .
The quantum of masonry was 46,906 3-4 perches, and the actual
cost $275,177 21, at an average of $ 86 62.100 per perch. - - .
Jacreasing the quantity to 48.874 perches, the same as in the esti-
E: nate, the actual cost would be $280,841 29. o S
® Then we would have had the cost of graduation at ey
=+ $83 37 per yard L ¢691,988 58
And the cost of masonry at $5 86 62.100 per perch 280,841 29
The superintendence and all other contingencies amount- . .
ed to the sum of (page 115,16)  ~ ’ 19,475 93 -

Total cost of gradua{ion and masonty @
And to be compared with the estimated amount 1

And the actual cost falls below the estimate in the gra.
duation and masonry, 3 38.100 per cent. ~ $34,810 53

At the same time about a quarter of a mile more distance was gid-
duated than is included in the estimate. - s

The first tract of 30 miles and 107 57.100 poles, and B miles
136 43.100 poles of the second tract, make together 35 miles and
230 poles of single track completed. In relation to which the su-
perintendent says: ' A P

«The whole cost of -these 35 miles and 238 poles of railway thus
laid and of 12 1-2 turnouts, including the cost of lumber, chaits,
screw bolts, spikes, and the cost of all other material, (except the
prime cost of the rails,) inspection, transportation, distribution, work-
wanship, superintendence, and all other contingent expenditures, bas
been §156,627 86, beivg at the rate of $4,381 96 122 mile. In
the above amount. the sum of $5,707 43 expended for suitable im=
plements, sheds and worlkzmanship necessary to straighten ihe rails
and dress their ends, are incloded. The prime cost of the edge rail
‘SLi}h“iﬂmed at $50 per. ton, and 63 tons are estimated to the mile,
which wakes §3,150 a mile-as the ‘prime cost-of the rails of .a single
track. . This sum being added to the above, aives $7,681 96 1-2 as
‘h{ entire eoat o o mile of single railway on this road, inclusive of the
ez U ol 1%~ 1-z Jurhouis, vr’ Ok e Ve :_“*__ ey

laid, viz, 35 miles.238 poles, the gross sum of $259 ;22067
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